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Key Steps Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

1. Consultation and Coordination
2. Public Involvement
2. Develop Goals and Objectives

4. Assessment of Existing and Future
Conditions

5. Development of Implementation
Strategies

6. Draft and Final Plan Preparation

® CTP Fall Tour * Stakeholder Summit (optional) & Drafts
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